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Status – general infos

▪ beamline design ~frozen

→ discussion today

▪ component list
▪ new version tomorrow (finally)

▪ evaluation of project 31.8./1.9.

→ will go through slides briefly

▪ discussion about RF setup site still ongoing

→ Z7 / SH2/3; platform construction being evaluated

▪ RFQ preparation
▪ vacuum work ongoing

▪ leaks found → Vacuum tests will continue

▪ Preparation for plasma cleaning of cavities to start
▪ receive variable frequency RF amplifier for testing 07.09.26

▪ use Z-buncher for tests

▪ temporary setup → site to be secured

▪ see potential for conditioning, cleaning

▪ goal of tests: learn handling and verify principle (i.e., produce plasma…)
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Beamline layout

▪ collected input from various

groups/colleagues

→ try to incorporate operation & 

commissioning experiences
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Installation/commissioning plan

▪ Diagnostics differing from HLI

→ more parasitic devices

→ less screens/wires

▪ installation from source!?

▪ stepwise commissioning
▪ ion source installed in 11/27

→ commissioning w/ screen @RFQ input

▪ install RFQ

→ commissioning w/ screen @IH1 input (!?)

▪ install IH1/2

▪ → need to understand timeline of stepwise commissioning

(& cavity installation)

▪ → will generate timeline to define order of installation


